Heatshield for Extreme Entry Environment Name Technology (HEEET) Development Status



Presented by: Don Ellerby HEEET Element Lead, TPSM Project NASA Ames Research Center Donald.T.Ellerby @nasa.gov

Ethiraj Venkatapathy TPSM Project Manager NASA Ames Research Center Ethiraj.Venkatapathy-1@nasa.gov

Presented at: **New Frontiers Program Technology Workshop**

June 1, 2016

HEEET Team and Key Vendors



NASA ARC:

- ◆ Ron Chinnapongse
- Dave Driver
- ♦ Matt Gasch
- Ken Hamm
- Jean Ma
- Frank Milos
- Owen Nishioka
- ◆ Mairead Stackpoole
- Raj Venkatapathy
- Mike Wilder
- Zion Young
- ◆ AMA, Inc. (@ ARC):
 - Tane Boghozian
 - Jose Chavez Garcia
 - Jay Feldman
 - Greg Gonzales
 - Milad Mahzari
 - Grant Palmer
 - Keith Peterson
 - Dinesh Prahbu
- ◆ Science and Technology Corp (@ ARC):
 - Cole Kazemba
 - Steve Whitt

NASA LaRC:

- Max Blosser
- ◆ Eric Burke
- ◆ Carl Poteet
- ◆ Louis Simmons
- ♦ Scott Splinter
- ◆ AMA, Inc. (@ LaRC)
 - Will Johnston (@ LaRC)
 - Stewart Walker (@ LaRC)

> NASA JSC:

- Mike Fowler
- Jacobs Technology Inc.
 - Charles Kellermann
- Neerim Corp:
 - Peter Gage
- NASA ARC, AEDC, LaRC and LHMEL test facilities and their crews
- > Bally Ribbon Mills:
 - ♦ Weaving
- Fiber Materials Inc. (FMI)
 - Forming/Resin Infusion/Machining:
 Acreage and Gap Fillers

Outline





- Introduction to HEEET Project
- HEEET Material: Dual Layer 3D Woven TPS Material
- TPS Sizing: Saturn and Venus
- > Engineering Test Unit Design: Saturn Probe
- HEEET Manufacturing/Integration
- Thermal Testing
- > Structural Testing
 - ◆ LHMEL 4pt Bend (Entry Performance)
 - Engineering Test Unit (ETU)
- > Schedule
- Deliverables
- Roles and Responsibilities HEEET Team support for Proposal Teams
- > Summary


Heatshield for Extreme Entry Environment Technology (HEEET) Project



- ➢ Goal: Mature HEEET system in time to support New Frontiers 4 opportunity (mission infusion)
 - Target missions include Saturn Probe and Venus Lander
 - Capable of withstanding extreme entry environments:
 - Peak Heat-Flux >> 1500 W/cm²; Peak Pressure >> 100 kPa (1.0 atm)
 - Scalable system from small probes (1m scale) to large probes (3m scale)
 - Sustainable avoid challenges of C fiber availability that plague Carbon Phenolic
 - Development of the whole Integrated system, not just the material (includes seams)
 - Culminates in testing 1m Engineering Test Unit (ETU)
 - Integrated system on flight relevant carrier structure







HEEET Material



Dual-Layer 3-D woven material infused with low density phenolic resin matrix

- Recession layer
 - Layer-to-layer weave using fine carbon fiber high density for recession performance
- Insulating layer
 - Layer-to-layer weave: blended yarn lower density/lower conductivity for insulative performance


Material Thickness:

◆ 2.1in (5.3 cm) thick material [0.6in (1.5cm) recession layer, 1.5in (3.8cm) insulating layer)]

Material Width:


- ◆ Currently manufacturing 13in (33cm) wide material
- Weaving scale-up in progress for 24in (61cm) wide material
- Weaving limitations drive need for a tiled system






Saturn Entry Probe Areal Mass Comparisons









- Stagnation point analysis
 - 200 kg, 1-meter diameter, 45-deg sphere cone, nose radius of 25 cm, Ballistic Coeff = 252 kg/m²
 - Inertial entry velocities of 36 and 38 km/s. Inertial entry flight path angles between -8 and -24 deg
 - Equatorial entry in the eastern (prograde) direction
- Saturn entry is extreme very high heat-flux and pressure and long flight duration results in extreme heat-load (75 - 250 kJ/cm²)
- Areal mass of the 2-layer (HEEET) system has the potential for > 40% mass savings relative to heritage Carbon Phenolic
 - Sizing results are for zero margin utilizing preliminary thermal response model

Venus Entry Probe Areal Mass Comparisons








- Stagnation point analysis
 - 2750 kg, 3.5-meter diameter, 45-deg spherecone, nose radius of 87.5 cm, Ballistic Coeff = 272 kg/m²
 - Inertial entry velocities of 10.8 and 11.6 km/s. Inertial entry flight path angles between -8.5 to -22 deg
- Venus (12-36 kJ/cm²) has lower heat loads than Saturn (75-250 kJ/cm²)
- Areal mass of the 2-layer (HEEET) system has the potential for > 40% mass savings relative to heritage Carbon Phenolic
 - Sizing results are for zero margin utilizing preliminary thermal response model
- Mass efficiency of HEEET may enable shallower EFPA than feasible with CP, resulting in lower g – loads


HEEET Thickness for Reference Missions



Missions to Saturn generally require a thicker TPS than Venus missions due to higher heat load

- Recession layer thickness for Saturn missions is 0.2-0.4 inches while for Venus missions is 0.05-0.15 inches
 - ◆ Actual recession is 2/3 of the margined recession layer thickness
- Insulation layer thickness for Saturn missions is 0.6-1.4 inches while for Venus missions is 0.4-0.8 inches
- \triangleright Total thickness: Saturn = 0.9 1.7 inches; Venus = 0.5 0.9 inches
- Added margins accounting for trajectory and aerothermal uncertainties may increase the required thickness
- Differences in atmospheric composition (Venus CO₂ vs Saturn H₂/He) is accommodated via modeling
 - Current arcjet test capability at extreme entry environments is limited to air





HEEET Gap Filler



- > Weaving size limitations require use of a tiled TPS
 - Acreage Tiles
 - Gap Fillers
- > Gap filler between tiles performs two primary functions:
 - Provide structural relief for all load cases
 - Achieved by relatively high compliance of gap filler compared to acreage tiles
 - Required strain accommodation by gap filler is driven in part by stiffness of carrier structure (coupled design)
 - Provide an aerothermally robust joint, "aerothermally monolithic seam"
 - Recession performance in family with acreage material
 - Achieved by:
 - Gap Filler composition similar to acreage material
 - Very thin adhesive widths between gap filler and acreage tiles





HEEET Seam Aerothermal Performance (~7000 W/cm² and 5 atm)






- IHF 3" nozzle arcjet testing (~ 7000 W/cm² and 5 atm) of HEEET seam designs completed
- Feasibility of seam design demonstrated
- Test articles showed aerothermally "monolithic" behavior
 - · Seam and acreage showed similar recession behavior




HEEET 1m Engineering Test Unit (ETU) Saturn Probe Reference Mission



ETU Architecture & Part Nomenclature



Complete ETU



ETU – Gap Fillers Only



ETU – Acreage Tiles Only


Tiles

- · Shoulder Radius: 5.65" OML
- Tile Thickness (1.65")

Tile Type	Tile Color	Tile Quantity for 1x Tile Set
Nose Cap		1
Inner Circumferential Gap Filler		6
Inner Radial Gap Filler		6
Inner Tile		6
Outer Circumferential Gap Filler		6
Outer Radial Gap Filler		12
Outer Tile		12

HEEET Manufacturing Overview






MDU/ETU Carrier Structures




Carrier Structure Vendor - AASC


- Flat substrates for structural testing have been delivered
- Both PMC Aero Shells complete, ready for assembly



Aero Shell - After Cure




Payload Interface



Metallic Substructure Ring


Weaving






Weaving:


- ◆ BRM has completed weaving 125+ ft of 13" wide x 2.1" thick material
 - Increase in capability from 6" width x 1" thickness
- ◆ In process of scaling up to 24" wide x 2.1" thick material





Acreage Tile and Gap Filler Manufacturing





Acreage Tile and Gap Filler Manufacturing

- FMI has completed vessel upgrade required for HEEET infusion
 - Vessels utilized for PICA infusion using similar process
- FMI has completed forming and infusion of first vessel run of tiles for 1m development unit
- FMI has demonstrated machining capability on HEEET nose cap




HEEET Integration Approach



Step 1 – Acreage Tile Installation

Oversized Acreage Tiles bonded to carrier structure



Step 3 – Gap Filler Integration




Step 2 – Channel Routing


Route Channels Along Tile to Tile Joints



Step 4 – Final OML Machining

Final Machining of OML and Shoulder Edge






Mission Relevant Heat Flux and Pressure Environment Testing



Stagnation point environments from Venus, Saturn and Earth entry missions

- High latitude
 Saturn entry has
 the highest heat
 flux
- Venus steep entry has the highest surface pressure loading
- Saturn missions have the highest heat load (TPS thickness)



Mission-Relevant Shear Environment Testing




Venus Missions

- PVLP max shear is ~4,000 Pa
- AEDC H3 almost bounds PVLP flank shear peak (however at lower heat flux)

> Saturn Missions


- Max shear for Saturn missions ranges from 1,500 Pa to 3,000 Pa for low-latitude entry
- Max shear happens at shoulder where flow turns



Structural Testing



- Element, subcomponent, component and subsystem level testing are being performed to verify the structural adequacy of the ETU
 - ETU design assumes a 1m Saturn Probe mission
 - Analytical work will be used to evaluate vehicles > 1-meter diameter (Venus)
- > Element Level Testing:
 - Recession and Insulating Layers
 - ◆ -175F RT 350+F
 - Warp, Fill, Thru The Thickness (TTT)
 - ◆ Tension, Compression and Shear
- Sub-Component Level Testing:
 - ◆ Seam Tension Testing
 - TTT Tension Test: TPS Bonded to Carrier
 - Verify failure occurs in Insulating Layer first
 - 4pt Bend Testing
 - Acreage, seams, curved specimens
 - LHMEL 4pt Bend Testing
 - Seam structural performance during entry phase
 - Pyroshock test will be performed at the coupon level



Structural Performance During Entry



- Tiled concept requires combined thermal-structural testing.
 - ◆ The LHMEL facility provides the ability to rapidly test various flexural configurations in a combined thermal-structural environment.
- Entry is the most critical load case for the HEEET system, and is also the most challenging project requirement to verify.
 - ◆ During entry the two anticipated failure modes of the seam are:
 - The sudden failure of adhesive in the recession layer, which results in a crack propagating through the remaining adhesive in the insulative layer
 - The remaining adhesive that is uncharred and able to carry load is insufficient, which results in a disbond between tiles
 - Ground based testing is required to:
 - Understand entry failure modes
 - Validate thermal-structural models
 - Demonstrate seam capability under combined thermal-structural environments.


Lev. 3 Req't #	Description
3.7	An assembly of acreage TPS material with seams onto a relevant substructure shall survive base deflections to (mission specific) magnitude and distribution during entry.

LHMEL 4pt Bend Testing



Test Configuration:

- ♦ Heat Flux Nominally 200 W/cm²
- Spot size covered a rectangular area 7" wide by 3" high
- Target plane for requested spot size was just inside the outer load points of the HEEET TPS 4 Point Bend Test Fixture
- 7x9-foot vacuum chamber was pumped down to 1 torr, held for 1 minute, and back filled with active nitrogen purge and chamber pumping to a pressure between 300 and 500 torr
- 12 inch knife edge nitrogen flow across the sample face to prevent beam blockage due to ablation products







ETU Testing




Engineering Test Unit (ETU) Testing Overview

- MDU and ETU Carrier Structure Proof tests to serve as precursor to ETU testing and Static Mechanical testing
- Testing to focus on random vibration (launch/ascent), thermal vacuum (on orbit/transit), static mechanical (entry), and pyroshock (separation) tests
- ETU tests planned for NASA Langley Research Center





ETU In Cal-Rod Cage of T-Vac Test





ETU with Rigid Plate Closeout (Inverted)

HEEET Schedule



 Project extension through FY18, maturation to TRL6 is prior to Phase A mission down-select and well before KDP B (~August 2019) or PDR

Activity Name			Fiscal Year 2016 Fiscal Year 2017														Fiscal Year 2018												Fiscal Year 2019														
Activity Name	М	Ι,	J	J	Α	S	0	N	D	J	F	М	А	М	J	J	Α	s	0	N	D	J	F	М	Α	М	J	J	Α	s	0	N	D	J	F	М	А	М	J	J	Α	s	c
New Frontiers				Ħ																																=	=	=		\equiv	干	Г	Г
Draft AO Released	IT	T	T																																	\neg	\Box			П	\top		
Final AO Released	Ħ			T																																\exists	\neg	\exists		П	\top		Г
Proposals Due	Ħ	T	T	\top																																	\Box				\top		
Selection Phase A Studies	Ħ																																			\exists	\neg	\neg			\top		
Concept Study Reports Due	Ħ			\top																																\dashv	\neg	\neg		\Box	+		T
Down-selection	Ħ	$^{+}$	†	†																																	\exists	\exists		П	+		T
KDP B	╫			+																																\dashv	\vdash	\neg		\vdash	+		H
HEEET Project	H																														h					\dashv	\dashv	\exists		\dashv	+	\vdash	H
MDU/ETU Manufacturing	Ŧ	F	Ŧ	Ŧ																						\exists			\exists							\dashv	\dashv	\dashv		\dashv	+		H
Integration Development Tasks	Ш												\vdash							Н								\dashv	\dashv	-	\dashv					\dashv	\dashv	\dashv	Н	\dashv	+	\vdash	H
MDU Build (Unit #1)	₩	+	+	+																																\dashv	\dashv	\dashv		\vdash	+	\vdash	
ETU Build (Unit #2)	₩	+	+	+														L												-						\dashv	\dashv	\dashv		\dashv	+	\vdash	_
Engineering Test Unit (ETU)	₩	+	+	+																Н									-	-					\dashv	\dashv	\dashv	\dashv		\dashv	+	\vdash	_
ETU Testing	₩	+	+	+															┕																	\dashv	\dashv	\dashv		\dashv	+	\vdash	
ETU Structural Model Correlation/	₩	+	+	+																										-						\dashv	\dashv	\dashv		\dashv	+	\vdash	_
Documentation	Щ																												•											Ш		L	L
Arcjet Testing																																					,			1			
IHF Thermal Response Model	П																																					П		П	П		
AEDC Shear/High Pressure Testing																																									П		
IHF 3" Nozzle (7000 W/cm2, 5 atm) MDU Cores																																									П		
AEDC Shear/High Pressure Testing MDU Cores	I																																								\top		
LHMEL High Heat Flux	Ħ	T	T	T																															\neg	\exists	\Box	\Box		П	\top		
Structural Testing	Ħ	T	Ť	\top																																\dashv	\neg	\neg		\sqcap	\forall		t
4pt Bend	\parallel	T		\top														T		Н															\dashv	\dashv	\dashv	\dashv		\dashv	\forall		T
LHMEL 4pt Bend	Ħ	T	1	\top						_										Н						\exists		\exists	1		+					\dashv	\dashv	\dashv		\dashv	\forall		T
4pt Bend	Ħ	†	†	†													-	Ļ	t	Н									\dashv							\dashv	\vdash	\dashv		\dashv	\dagger		Н
LHMEL 4pt Bend	Ħ	+		+																Н								\neg	1							\dashv	\dashv	\dashv		\dashv	\forall		H
Project Complete	Ħ	t		1																Н									\dashv							\dashv	\exists	\exists		\dashv	\dagger		H
	М	Τ.		J	Α	s	0	N	D	J	F	м	A	м	J	J	Α	s	0	N	D	J	F	М	Α	м	J	J	А	s	0	N	D	J	F	м	А	м	J	J	A	s	

HEEET Deliverables



- Material and Process Specifications
 - Raw materials
 - Weaving
 - > 13" width x 2.1" thickness
 - > 24" width x 2.1" thickness
 - Acreage Tile:
 - > Forming
 - > Resin Infusion
 - Machining
 - Gap Filler
 - Integration
 - > 1m scale
 - NDE (CT scan)
- Seam Design
- Material Property Database
- Thermal Response Model
- Sizing Study Report
 - Saturn and Venus reference missions
- Engineering Test Unit (ETU)
 - ETU Test Report

- Validated Structural Analysis Tools
- TRL and MRL Assessment
- Sustainability Assessment
- Maturation Plan
 - End of HEEET to Flight
- Assessment of remaining risks/concerns
- DAC Reports
 - Saturn (~1m) specific
 - Venus (~3.5m) specific
- Seam repair demonstration
- Manufacturing/integration demonstrated at 1m scale
 - Approaches should be scaleable to larger size (however will not be demonstrated)
- EDL flight instrumentation is outside the scope of HEEET project

Proposal Team Responsibilities



- Trajectory Analysis, Aeroheating (CFD), Payload and Compatible Aeroshell Sizing,
 Carrier Structure Design and Structure Costing, Engineering Science Instrumentation
- HEEET Design:
 - HEEET team provides constraints on tile size and lessons learned from 1m MDU/ETU
- Flight MDU/EDU and other required testing:
 - Test Definition/Costing
 - HEEET team provides HEEET specific limited guidance on issues
- HEEET Costing and schedule
 - HEEET team provides background on manufacturing process, ID's sources for raw materials, vendors supporting manufacturing steps, but proposal team must negotiate directly with suppliers for detailed cost estimates and lead time and integrated schedule.
- # of heat shields
 - Flight + spare + EDU + MDU, etc...
 - This coupled with testing requirements etc....will define how much woven material is required
 - Given the high cost of set-up would be advisable to set up loom only once and weave everything.
- Proposal writing related to HEEET

HEEET Team Responsibilities



- Aerothermal constraints, TPS thickness constraints, TPS Sizing
 - Constraints on trajectories based on manufacturing limitations
 - HEEET surface roughness estimates to be used by proposal team to compute roughness heating augmentation
 - HEEET Team will perform limited sizing for design trajectories
 - Guidance on margin policy for HEEET
- Carrier Structure Guidance
 - Seam strain level, Radius of curvature, Interface with payload, etc
 - ETU carrier design under development (Ref: Saturn Entry Probe)
- Guidance on estimating implementation cost and schedule
 - HEEET team will not conducted detailed cost estimates or develop implementation schedule.
 - Will provide vendors utilized for ETU build and detailed insight into integration
- Guidance on HEEET specific implementation tasks (> TRL 6)
- Guidance on Risks/Challenges related to implementation of HEEET for specific proposal
- HEEET Implementation Credibility Review (HICR)
 - Will review final cost, schedule and technical aspects of HEEET implementation and provide a written report
 - Not an embedded design function
- Engineering Science Instrumentation
 - Provide lessons learned from ground based instrumentation. ESI is outside the scope of HEEET development

Summary



- ➤ Feasibility of HEEET Gap Filler has been demonstrated in High Heat Flux Arcjet Testing (~7000 W/cm² and 5 atm) and in initial structural testing
- > HEEET manufacturing has progressed well:
 - ♦ Weaving:
 - >125 ft of 13" wide x 2.1" thick material
 - Scale up to 24" width in progress
 - Forming/Resin Infusion/Machining:
 - FMI has modified resin infusion vessel to support HEEET infusion
 - FMI fabricated MDU tile set and demonstrated machining
- Integration approach has been baselined and feasibility demonstrated at coupon/breadboard level
- 1m Manufacturing Development Unit (MDU) will be completed in mid-FY17
- HEEET maturation on target to support New Frontiers

Acknowledgements



- ➤ HEEET technology maturation project is supported by SMD and STMD's Game Changing Development Program.
- Support by SBIR program is gratefully acknowledged
- Support by NASA Ames Center Investment Funds during formulation of 3-D Woven TPS and internal investments by Bally Ribbon Mills are gratefully acknowledged.