



John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

NASA Launch Services Program

**New Frontiers 3 AO Pre-Proposal Conference
December 5, 2008**

**Rex Engelhardt
Flight Projects Office
(321) 867-5150**




John F. Kennedy Space Center


NASA HQ
Griffin

LAUNCH SERVICES PROGRAM

NASA Launch Services Program Relationships



Interfaces to other NASA Centers





Launch Services Program

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM


The Launch Services Program provides management of the launch service, technical oversight of the launch vehicle production/test, coordinates and approves mission-specific integration activities, provides mission unique launch vehicle hardware/software development, provides payload-processing accommodations, and manages the launch campaign/countdown.



The Big Picture

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM





LSP Functional Structure

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

- **LSP procures/provides a Launch Service**
 - Its more than the basic launch vehicle
 - We don't buy a tail number
 - This is a commercial FFP procurement with additional insight and oversight
- **To enable this, LSP has two functional sides**
 - **Mission integration**
 - » Mission Integration team assigned to each mission
 - » Manages mission specific procurement, integration, and analysis
 - » Includes launch site integration and processing
 - **Fleet management**
 - » Personnel assigned to each contracted rocket
 - » Includes resident offices within the production facilities of all active providers
 - » We watch the production and performance of entire fleet – we certify the manufacture's production line, not just a particular unit (tail number)
 - » We have a say in any change/upgrade/anomaly
 - » Big stick – no-go for launch
- **Interface with Safety and Mission Assurance**
 - Safety
 - Quality



Technical Information flow into the MIT


John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

Core Vehicle Test & Build

Integration & Test Facilities


Integrated Product Teams



ELV Chief Engineer

Safety & Mission Assurance

Mission Integration






Ground Rules

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

- Any acquisition of a non-contributed domestic expendable launch vehicle proposed for this AO will be procured and managed by the NASA/Launch Services Program (LSP) via the NASA Launch Services (NLS) contract.
- The LSP will competitively select a launch service provider for these missions based on customer requirements and NASA Flight Planning Board (FPB) approval.



Spacecraft reviews shown in red.



Available Vehicles

- Assumption of a specific launch vehicle configuration as part of this AO proposal will not guarantee that the proposed LV configuration will be selected for award of a launch service competitive procurement
 - Firm technical rationale for sole source justification is required in the proposal, and NASA would have to obtain appropriate approvals.
- The Agency policy, NPD 8610.7, “Risk Mitigation Policy for NASA-Owned and/or NASA-Sponsored Payloads/Mission” has been modified so new providers can compete for low risk NASA missions.



Available Vehicles - Continued

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

- Most likely candidate vehicles for New Frontiers 2 that are on the NLS contract are
 - Atlas V
 - Delta IV
 - Falcon 9
 - Others are available...just smaller...
- The performance available from these rockets are

Case	Performance Range (kg)
C3 = 10 km² / sec²	
Low with 4-meter fairing	0 – 2840 (4-meter fairing)
Low with 5-meter fairing	0 – 2150 (5-meter fairing)
Medium	2150 - 3100
High	4345 - 5300



Options

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

- **A PI may choose to fly an RHU as part of his S/C**
 - **LSP provides launch approval and radiological source services as required**
 - **There is an additional charge for this (see AO for price details)**
- **Most other typical rocket features would be considered within the price bounds already covered by HQ**



NEPA and Launch Approval Information



NEPA & Launch Approval Process

- **NASA HQ (SMD) and the spacecraft provider are responsible for acquiring NEPA & Launch Approval**
- **NEPA – National Environmental Policy Act, 1969**
- **Presidential Directive/National Security Council Memorandum #25 (PD/NSC-25) (Carter Administration, 1977)**
 - **Also known as Launch Approval**



NEPA & Launch Approval Processes

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

- **Two Separate Processes (NEPA and Launch Approval)**
 - **National Environmental Policy Act (NEPA)**
 - » **Purpose**: Enacted in 1969 to insure consideration of potential environmental aspects/impacts (and reasonable alternatives) in the Record of Decision regarding Program baselines
 - » Opens agency decision making policy to the public
 - » Also known as Environmental Impact Statement (EIS) Process
 - **Presidential Directive/National Security Council Memorandum #25 (PD/NSC-25) (Carter Administration, 1977)**
 - » **Purpose**: Directive required risk associated with launching nuclear spacecraft be quantified; DOE Safety Analysis Report (SAR)
 - » Raised decision-making process to the Presidential level
 - » Also known as Launch Approval Process




NEPA & Launch Approval Process Flowchart

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

NEPA Process (Public Review)





Typical NEPA & Launch Approval Process Durations

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

	LV that already has a databook	LV that does not have a databook	Multiple LVs without databooks
NEPA	1 years	2 years	2.5 years
DOE Risk Ana	1.5 years	1.5 year	2 years
INSRP SER	1 year	1 year	1 year
OSTP / White House	6 months	6 months	6 months

- What LV is chosen to perform the mission is critical to the length of time required to complete NEPA & Launch Approval



NEPA & Launch Approval Process

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM


- **Launch Service Program (LSP) is responsible for:**
 - **Launch Vehicle Data Book information acquisition, development & approval**
 - **Managing launch vehicle data required for the NEPA/Launch Approval process**
 - **Generating and submitting SOWs for data required from Launch Service Contractor (LSC)**
 - **Reviewing data provided from LSC's and independent contractors**
 - **Coordinating LSC approval of data generated by NEPA & LA community**



LV Databook Information Flow

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM





Databook Contents

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

- Databook:
 - Chapter 1: Introduction
 - Chapter 2: Mission Overview
 - Chapter 3: Launch Vehicle Description
 - Chapter 4: Spacecraft Description
 - Chapter 5: Launch Complex Description
 - Chapter 6: Flight Safety System
 - Chapter 7: Mission Timeline & Trajectory
 - Chapter 8: Accident Probability Analysis
 - Chapter 9: Accident Environments



Launch Service Budget

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

- **For New Frontiers 3, the launch service costs will be held by NASA Headquarters.**
- **The launch service includes:**
 - **The launch vehicle, engineering, analysis, and minimum performance standards and services provided by the contract.**
 - **Launch Site Processing**
 - **Range Support**
 - **Down Range Telemetry support (launch vehicle only)**
 - **Standard Mission Uniques – these are items typically necessary to customize the basic vehicle hardware to meet spacecraft driven requirements. Already budgeted for are items like Pre-ATP studies such as coupled loads and/or trajectories analysis, a GN2 or pure air purge prior to T-0 and 10,000 Class integration environment.**
 - **Budget does not include launch delays.**



Summary

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

- It is the Launch Service Program's goal to ensure the highest practicable probability of mission success while managing the launch service technical capabilities, budget and schedule.
- Questions must be officially submitted to thomas.h.morgan@nasa.gov, however LSP will gladly respond as quickly as possible.